


Sweetwater Union High School District
System Architecture Update – Financial Systems Acquisition
Recommendation

Prepared by David D. Delacalzada
Director, Information Technology & Enterprise Architecture

May 13, 2019




Agenda

- Financial Systems Assessment Update
- Infor - Highlights
- Cost Assessment – Five Year Projection
- Resource Allocation, Structure & Project Premises
- Proposed Implementation Schedule
- QA



Financial Systems Assessment

TrueCourse Legacy System Replacement and Financial Processes Re-design



Major Project Considerations

- ✓ An integrated ERP solution will provide the most benefit to our organization. By having our major human resource information and financial information on one common technology platform, sharing information with all schools and departments will be seamless.
- ✓ We have invested a considerable amount of money to implement the Infor (Lawson) Global HR and Talent Management Systems. (The district has spent nearly \$5M on this system since 2006.)

Major Project Considerations

- ✓ There is considerable knowledge base developed on the Infor (Lawson) system with current staff.
- ✓ We have developed our Leadership Development System (LDS) on the Infor platform.
- ✓ The budgeting functionality of the Infor/Sherpa system aligns more effectively with our financial system requirements. (This budgeting system is designed specifically for large school districts.)

Infor - Highlights

- ✓ Third largest business application software company in the world.
- ✓ 90,000 customers; 16,500 employees; \$3B – annual revenue.
- ✓ Infor acquired Lawson Software in 2011.
- ✓ There are 29 K-12 Organizations using Infor Financials

Select K-12 Customers	Financials	Procurement	HR/Payroll
Albuquerque Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Atlanta Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Austin Independent School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Boulder Valley School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Carpentersville Community Unified School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Charlotte Mecklenburg Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Cherry Creek School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Chesapeake Public Schools			<input checked="" type="radio"/>
Denver Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Fairfax County Public Schools			<input checked="" type="radio"/>
Fresno Unified School District			<input checked="" type="radio"/>
Greenville County School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Harford County Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Hillsborough County Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>

Select K-12 Customers	Financials	Procurement	HR/Payroll
Indian Prairie School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Lancaster County School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Lane County School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Milwaukee Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Montgomery County Public Schools			<input checked="" type="radio"/>
National Heritage Academies	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
North East Independent School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Pasadena Independent School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Racine Unified School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Special School District of Saint Louis	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Tacoma Public Schools	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>
Township High School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	
Virginia Beach City Public Schools			<input checked="" type="radio"/>
Woodstock Community Unified School District	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>

Cost Assessment

❖ Software \$394,103

- Clouduite Financials
- Governance, Risk and Compliance
- Sherpa Budgeting

Five Year Software Cost Projection

Sweetwater UHSD - Infor Lawson Cloudsuite Financials/Supply Mgt.	Year 1	Year 2	Year 3	Year 4	Year 5	Total
SOFTWARE						
Software as a Subscription						
Cloudsuite Financials/Supply Mgt - SaaS Includes Birst - BI/Analytics	\$263,391	\$263,391	\$263,391	\$271,293	\$279,431	\$1,340,897
GRC - Governance, Risk and Compliance- only sold as perpetual licenses Annual Maintenance and Support	\$59,600 \$13,112	\$0 \$13,505	\$0 \$14,046	\$0 \$14,748	\$0 \$15,485	\$59,600 \$70,896
Sherpa Budgeting Software	\$58,000	\$58,000	\$58,000	\$59,740	\$61,532	\$295,272
Total SaaS Cost	\$394,103	\$334,896	\$335,437	\$345,781	\$356,448	\$1,766,665

Project Premises

- Establish SUHSD project team and necessary project tasks (e.g. project meetings, design sessions, training classes, etc.).
- Develop detailed operational requirements and corresponding system design to include, but not limited to, Position Control, Procurement, Asset Management, Purchasing, and Financial Analytics reporting.
- Maintain focus on the objectives (core priorities) of this project, to include post implementation functionality which are deemed necessary.
- Ensure all phases of the SDLC project plan are implemented with collaborative integrity, to include design specifications, system development, unit testing, and certification phases.
- Executive Management support throughout the project implementation.

Project Next Steps

- ❖ Establish Request For Proposal (RFP) specifications to implement the Infor Financial Cloudsuite System.
- ❖ Incorporate necessary specifications related to interfacing the Infor Financial System with the SDCOE PeopleSoft Financial System, per SDCOE define API (application program interface) requirements.
- ❖ Identify Project Teams
- ❖ Establish Implementation Plan

Questions

